



RESOLUTION NO. 20150825-04

RESOLUTION AUTHORIZING CHANGE ORDER NUMBER TWO (2) TO ACE SIGNS OF AR, LLC FOR REQUIRED CHANGES REQUIRED BY AEP SWEPCO IN THE AMOUNT OF \$7,965.46 FOR THE SIGNS AND STREET LIGHTING FOR IMPROVEMENTS ON TAC CENTRAL AND EAST CAMPUSES

WHEREAS, TexAmericas Center is a political subdivision of the State of Texas with the powers and authorities specified in Chapter 3503 of the Special District Local Laws Code of the State of Texas; and

WHEREAS, TexAmericas Center has sought, through a competitive process, bids for the construction of Signs and Street Lighting Improvements; and

WHEREAS, TexAmericas Center awarded a construction contract to Ace Signs of AR, LLC for Signs and Street Lighting Improvements; and

WHEREAS, Ace Signs of AR, LLC has requested a change order to provide for an additional \$7,965.46 for an adjustment of quantities required by changes in service locations required by SWEPCO.

WHEREAS, the scope of work is presented as a change order two (2) to the basic construction contract.

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of TexAmericas Center that the change order two (2) is approved and the Executive Director/CEO shall be and he is hereby authorized to award the change order as attached hereto.

PASSED and APPROVED this 25th day of August, 2015.


Denis Washington, Chairman of the Board

ATTEST:


Boyd Sartin, Secretary/Treasurer

Attached: Change Order Two (2)

Change Order No. 2

Date of Issuance: August 17, 2015

Effective Date: August 25, 2017

Project: <u>TexAmericas Center Lighting and Sign Improvements</u>	Owner: <u>TexAmericas Center</u>	Owner's Contract No.: <u>14-30-057</u>
Contract: <u>Lighting & Sign Improvements on TexAmericas Center Central & East Campuses</u>		Date of Contract:
Contractor: <u>Ace Signs of AR, LLC</u>		Engineer's Project No.: <u>148101.5</u>

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

Provide for an adjustment of quantities required by changes in service locations required by SWEPCO.

Attachments (list documents supporting change):

Attachment 1 – Change Order #2 Item Listing

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price:

\$ 622,971.48

Decrease from previously approved Change Orders No. 1 to No. 1:

\$ 49,392.49

Contract Price prior to this Change Order:

\$ 573,578.99

Increase of this Change Order:

\$ 7,965.46

Contract Price incorporating this Change Order:

\$ 581,544.45

Original Contract Times: Working days Calendar days

Substantial completion (days or date): 120

Ready for final payment (days or date): 120

Increase from previously approved Change Orders No. 1 to No. 1:

Substantial completion (days): 0

Ready for final payment (days): 0

Contract Times prior to this Change Order:

Substantial completion (days or date): 120

Ready for final payment (days or date): 120

Increase of this Change Order:

Substantial completion (days or date): 0

Ready for final payment (days or date): 0

Contract Times with all approved Change Orders:

Substantial completion (days or date): 120

Ready for final payment (days or date): 120

RECOMMENDED:

By: David A. Willman, P.E.
Engineer (Authorized Signature)

Date: 8/21/2015

Approved by Funding Agency (if applicable):

ACCEPTED

By: [Signature]
Owner (Authorized Signature)

Date: 8/25/15

ACCEPTED

By: [Signature]
Contractor (Authorized Signature)

Date: 8/21/15

Date

TexAmericas Center
Lighting and Sign Improvements on TexAmericas Center Central and East Campuses
Change Order #2

ITEM NO.	DESCRIPTION	UNIT	ORIGINAL QUANTITY	ORIGINAL UNIT PRICE	CHANGE ORDER QUANTITY	CHANGE ORDER UNIT PRICE	ORIGINAL TOTAL	CHANGE ORDER TOTAL	NET CHANGE
8	2" SCH 40 PVC CONDUIT WITH RIGID TURN UPS	LF	1629	\$ 3.75	1885	\$ 3.75	\$ 6,108.75	\$ 7,068.75	\$ 960.00
9	2" SCH 40 PVC CONDUIT (BORE)	LF	551	\$ 22.50	793	\$ 22.50	\$ 12,397.50	\$ 17,842.50	\$ 5,445.00
10	ELECTRICAL CONDUCTOR (NO. 6) INSULATED	LF	4360	\$ 1.18	5262	\$ 1.18	\$ 5,144.80	\$ 6,209.16	\$ 1,064.36
11	ELECTRICAL CONDUCTOR (NO. 6) BARE	LF	2180	\$ 1.10	2631	\$ 1.10	\$ 2,398.00	\$ 2,894.10	\$ 496.10
ESTIMATED TOTAL							\$ 26,049.05	\$ 34,014.51	\$ 7,965.46

NOTES: MODIFICATIONS REQUIRED DUE TO ELECTRICAL POINT OF SERVICE LOCATION CHANGES REQUIRED BY SWEPCO.