



**RESOLUTION NO. 20170926-26**

**RESOLUTION AUTHORIZING CHANGE ORDER NUMBER ONE (1) TO RBIS, LLC IN THE AMOUNT OF \$7,647.00 FOR THE EXPAL SEWER IMPROVEMENT PROJECT SUBJECT TO ECONOMIC DEVELOPMENT ADMINISTRATION CONCURRENCE AND APPROVAL**

**WHEREAS**, TexAmericas Center is a political subdivision of the State of Texas with the powers and authorities specified in Chapter 3503 of the Special District Local Laws Code of the State of Texas; and

**WHEREAS**, TexAmericas Center has sought, through a competitive process, bids for the Expal Sewer Improvements; and

**WHEREAS**, TexAmericas Center awarded a construction contract to RBIS, LLC for Expal Sewer Improvements; and

**WHEREAS**, RBIS, LLC has requested a change order to provide for an additional \$7,647.00 as a result of extra work required due to differing field conditions at the connection point of the sanitary sewer force main to the existing sanitary sewer system.


**WHEREAS**, the scope of work is presented as a change order one (1) to the basic construction contract.

**NOW, THEREFORE, BE IT RESOLVED** by the Board of Directors of TexAmericas Center that the change order one (1) is approved and the Executive Director/CEO shall be and he is hereby authorized to award the change order as attached hereto.

**PASSED and APPROVED** this 26<sup>th</sup> day of September, 2017.

  
\_\_\_\_\_  
Boyd Sartin, Chairman of the Board

**ATTEST:**

  
\_\_\_\_\_  
Ben King, Secretary

Attached: Change Order One (1)

**ECONOMIC DEVELOPMENT ADMINISTRATION  
CHANGE ORDER FORM**

EDA Award Number: 08-01-05128Date: 9/7/2017Recipient: TexAmericas CenterCo-Recipient(s): Riverbend Water Resources DistrictRecipient's Authorized Representative: Vickie Williamson 903-255-3537*Name & Phone Number*

Construction Contract No.	Contractor Name	Change Order No.
1	RBIS, LLC	1

The Change Order will provide for the following:

Extra work required due to differing field conditions at the connection point of the sanitary sewer force main to the existing sanitary sewer system.

Change Order Justification (Include cost analysis, if not unit cost in bid proposal or schedule of values):

See attached cost justification.

	TOTAL	EDA Eligible Amount	Non-EDA Eligible Amount
Original Contract Amount	\$ 61,840.50	\$ 61,840.50	\$ 0.00
Current Contract Amount adjusted by previous Change Orders	\$ 61,840.50	\$ 61,840.50	\$ 0.00
<input checked="" type="checkbox"/> This Change Order will (increase) <input type="checkbox"/> (decrease) the Contract Amount by:	\$ 7,647.00	\$ 7,647.00	\$ 0.00
The original, scheduled date of completion is/was:	10/03/2017		
The new Contract Amount including this Change Order will be:	\$ 69,487.50	\$ 69,487.50	\$ 0.00
<input checked="" type="checkbox"/> The Contract Time will (increase) <input type="checkbox"/> (decrease) the schedule by:	0 calendar days	0 calendar days	0 calendar days
The estimated date for completion of all work is:	10/03/2017 (Date)	10/03/2017 (Date)	10/03/2017 (Date)

\_\_\_\_\_  
Prepared By (Signature)

9/21/2017

\_\_\_\_\_  
Date

David A. Williams, P.E., Project Manager

Prepared By (Typed or Written Name & Title)

# Change Order No. 1

Date of Issuance: September 17, 2017

Effective Date: \_\_\_\_\_

Project: <u>Expal USA Water Infrastructure Improvements</u>	Owner: <u>TexAmericas Center</u>	Owner's Contract No.: _____
Contract: <u>Expal USA Sewer Infrastructure Improvements</u>		Date of Contract: <u>March 22, 2017</u>
Contractor: <u>RBIS, LLC</u>		Engineer's Project No.: <u>178103</u>

## The Contract Documents are modified as follows upon execution of this Change Order:

### Description:

Provide for the reimbursement of equipment, labor and materials for field location of force main tie in Location and required adjustments to accomplish the tie-in to field location of sanitary sewer outfall.

### Attachments (list documents supporting change):

Attachment 1 – RBIS, LLC detailed invoice and rate sheet.

### CHANGE IN CONTRACT PRICE:

Original Contract Price:

\$ 61,840.50

Increase from previously approved Change Orders No. 1 to No. 1:

\$ 0.00

Contract Price prior to this Change Order:

\$ 61,840.50

Increase of this Change Order:

\$ 7,647.00

Contract Price incorporating this Change

\$ 69,847.50

### CHANGE IN CONTRACT TIMES:

Original Contract Times:  Working  Calendar days

Substantial completion (days or date): 90

Ready for final payment (days or date): 90

Increase from previously approved Change Orders No. 1 to No. 1:

Substantial completion (days): 0

Ready for final payment (days): 0

Contract Times prior to this Change Order:

Substantial completion (days or date): 90

Ready for final payment (days or date): 90

Increase of this Change Order:

Substantial completion (days or date): 0

Ready for final payment (days or date): 0

Contract Times with all approved Change Orders:

Substantial completion (days or date): 90

Ready for final payment (days or date): 90

RECOMMENDED:

By: *David A. Williams*  
Engineer (Authorized Signature)

Date: 9/21/2017

Approved by Funding Agency (if applicable): \_\_\_\_\_

ACCEPTED:

By: *Justin*  
Owner (Authorized Signature)

Date: 9/24/17

ACCEPTED:

By: \_\_\_\_\_  
Contractor (Authorized Signature)

Date: \_\_\_\_\_

Date: \_\_\_\_\_





# RBIS, LLC.



PO Box 1364 ~ Texarkana, Tx. 75504  
 Phone: (903) 701-3110 or (903) 701-3111  
 Fax: (870)-772-0654  
 bk.rbis@gmail.com

January 1, 2017

## Labor and Equipment Rates

<u>EQUIPMENT</u>			
<u>DESCRIPTION</u>	<u>RATE PER HR</u>	<u>CREW RATE</u>	<u>PER HR</u>
TRACTOR	\$ 50.00	SUPERINTENDANT	\$ 37.00
RUBBER TIRED BACKHOE	\$ 85.00	MECHANIC/TRADE	\$ 28.00
RUBBER TIRED BACKHOE – w/ BREAKER	\$ 185.00	PIPELAYER	\$ 28.00
8,000# MINI-EXCAVATOR(e35)	\$ 60.00	LABORER	\$ 25.00
13,000# MINI-EXCAVATOR(e45&63)	\$ 70.00		
18,000# MINI-EXCAVATOR(e85)	\$ 90.00		
36,000# EXCAVATOR (138)	\$ 125.00		
200 SIZE EXCAVATOR	\$ 165.00		
220 SIZE EXCAVATOR	\$ 185.00		
15-18 TON CRANE	\$ 165.00		
TRACK SKID STEER	\$ 65.00		
LOADER/TOOL CARRIER	\$ 75.00		
DOZER – JD650	\$ 95.00		
RIDING PADFOOT ROLLER	\$ 75.00		
TRENCH ROLLER COMPACTOR	\$ 50.00		
JUMPING JACK COMPACTOR	\$ 35.00		
STREET SWEEPER	\$ 60.00		
MANLIFT 45'	\$ 60.00		
SKYTRACK 8000#	\$ 75.00		
1250 TRENCHER	\$ 150.00		
VACUUM TRAILER	\$ 115.00		
SKID STEER MULCHER	\$ 95.00		
160 EXCAVATOR MULCHER	\$ 115.00		
DUMP TRUCK	\$ 85.00		
HAUL TRUCK	\$ 150.00		
WELDER / GENERATOR	\$ 45.00		
AIR COMPRESSOR	\$ 40.00		
3" TRASH/WATER PUMP	\$ 35.00		
FUSION EQUIP – UP TO 4"	\$ 45.00		
FUSION EQUIP – 4" TO 8"	\$ 85.00		
CREW TRUCK	\$ 15.00		
UTILITY TRAILER	\$ 8.00		
DUMP TRAILER	\$ 15.00		
BYPASS PUMP	\$ 225.00/DAY		
TRENCH BOX (8'tall x 14' long)	\$ 135.00/DAY		
GRAVEL/ BEDDING BOX	\$ 40.00/DAY		

**4 Hr. Minimum + Delivery Charges**

**Permits at cost plus 15%**

**Any and All Materials needed, will be at cost plus 15%**

**All hourly rates include Profit and Overhead**

**Crew Overtime rates – add \$ 13.00/hour**